# Annual Procurement Plan (FY 2024-2025): Good's

ছক-গ

| GD No | Goods | unit | Qty | Procurement Method & Type | Contact Approving Authority | Source Of Funds | Estd.Cost (In lakh taka) | Time code for processes | Not used in Goods | invite/Advertise For tender | Tender Opening | Tender Evaluatioin | Approval to Award | Notification to Award | Signing of Contact | Total Time of Contact Signature | Completion Of Contact |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GD-01 | Procurement oF Computer | No | 2 | RFQ | CAFO | GOB | 1.8 | Planned Dates | 14-10-24 | 17-10-24 | 20-10-24 | 24-10-24 | 29-10-24 | - | - | - | - |
| | | | | | | | | Planned Dates | 16-2-25 | 19-2-25 | 23-2-25 | 27-2-25 | 2-3-25 | | | | |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-02 | Procurement oF Stationary | No | EACH | DPM | CAFO | GOB | 4 | Planned Dates | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-03 | Procurement oF Monitor, Keyboard, Mouse and Mousepad | - | - | DPM | CAFO | - | 0.2 | Planned Dates | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-04 | Procurement oF Table and chair | - | - | DPM | CAFO | - | 0.2 | Planned Dates | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-05 | Procurement oF Air Conditioner | - | - | RFQ | CAFO | - | 1 | Planned Dates | 19-3-25 | 22-3-25 | 26-3-25 | 29-3-25 | 3-4-25 | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-06 | Procurement oF Stand Fan and Celling fan | No | 1 | DPM | CAFO | GOB | 0.2 | Planned Dates | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-07 | Procurement oF Toner and Computer Equipment | No | 25 | DPM | CAFO | GOB | 2.9 | Planned Dates | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-08 | Procurement oF Scanner | No | 2 | DPM | CAFO | GOB | 0.4 | Planned Dates | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-09 | Procurement oF Photocopier | - | - | - | - | - | - | Planned Dates | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-10 | Procurement oF Almira | - | - | - | - | - | - | Planned Dates | | | | | | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-11 | Procurement oF Sofa | No | 1 | RFQ | CAFO | GOB | 0.9 | Planned Dates | 10-2-25 | 13-2-25 | 17-2-25 | 20-2-25 | 25-2-25 | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-12 | Procurement oF Office Equipment | No | EACH | DPM | CAFO | GOB | 0.6 | Planned Dates | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-13 | Procurement oF Cleaner Goods | No | EACH | DPM | CAFO | GOB | 1.1 | Planned Dates | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| GD-14 | Procurement oF Printer | No | - | DPM | CAFO | GOB | 0.3 | Planned Dates | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Planned Days | - | - | - | - | - | - | - | - | - |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |