

Annual Procurement Plan (FY 2025-2026): Good's

ছক-গ

GD No	Goods	unit	Qty	Procurement Method & Type	Contact Approving Authority	Source Of Funds	Estd.Cost (In lakh taka)	Time code for processes	Not used in Goods	Invite/Advertise for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time of Contract Signature	Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Procurement of Computer	No	1	RFQ	CAFO	GOB	1.5	Planned Dates Planned Dates Planned Days Actual Dates	12-10-25	14-10-25	19-10-25	21-10-25	27-10-25	-	-	-	-
GD-02	Procurement of Stationary	No	EACH	DPM	CAFO	GOB	3.5	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GD-03	Procurement of Monitor, Keyboard, Mouse and Mousepad	-	-	DPM	CAFO	-	0.5	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GD-04	Procurement of Table and chair	-	6+6	RFQ	CAFO	-	2	Planned Dates Planned Days Actual Dates	09-01-26	12-01-25	15-01-26	15-01-26	23-01-25	-	-	-	-
GD-06	Procurement of computer table, Computer Chair and Water Filter	No	1+1+1	DPM	CAFO	GOB	0.5	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GD-07	Procurement of Toner and Computer Equipment	No	15	DPM	CAFO	GOB	2.5	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GD-08	Procurement of Scanner	No	2	DPM	CAFO	GOB	0.3	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GD-09	Procurement of Photocopier	-	-	-	-	-	-	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GD-12	Procurement of Office Equipment	No	EACH	DPM	CAFO	GOB	0.25	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GD-13	Procurement of Cleaner Goods	No	EACH	DPM	CAFO	GOB	0.8	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-
GD-14	Procurement of Printer	No	-	DPM	CAFO	GOB	0.25	Planned Dates Planned Days Actual Dates	-	-	-	-	-	-	-	-	-

১৪/১১/২৪

মোহাম্মদ তাহমিনা আকতার
নিরীক্ষা ও হিসাবরক্ষণ কর্মকর্তা